

RhodeCode CE/EE - Task #4194

move svn http backend out of labs into a real VCS settings

23.08.2016 11:30 - Marcin Kuzminski [CTO]

| | | | |
|---|---------------|------------------------|------------|
| Status: | Resolved | Start date: | 23.08.2016 |
| Priority: | Normal | Due date: | |
| Assignee: | Lisa Quatmann | % Done: | 0% |
| Category: | | Estimated time: | 0.00 hour |
| Target version: | v4.4 | Spent time: | 0.00 hour |
| Sorting: | | Commit Number: | |
| Description | | | |
| We think that SVN backend is stable enough, and shouldn't be labs settings. We should move it outside of labs into a dedicated SVN options under <code>_admin/settings/vcs</code> | | | |

History

#1 - 23.08.2016 11:52 - Marcin Kuzminski [CTO]

We also need to update the docs to remove it from LABS

#2 - 23.08.2016 14:32 - Lisa Quatmann

- Status changed from New to In Progress

- Assignee set to Lisa Quatmann

#3 - 14.09.2016 23:16 - Marcin Kuzminski [CTO]

- Status changed from In Progress to Resolved