

RhodeCode CE/EE - Task #4237

Enable HTTP support

21.09.2016 16:24 - Marcin Kuzminski [CTO]

Status:	Resolved	Start date:	27.09.2016
Priority:	Normal	Due date:	
Assignee:	Martin Bornhold	% Done:	0%
Category:		Estimated time:	0.00 hour
Target version:	v4.5	Spent time:	0.00 hour
Sorting:		Commit Number:	
Description			
We must enable http support by default. We need to make sure that the defaults are now NOT pyro4 but the http backends. It means that commented out .ini settings should now default into http mode for hooks, scm_app, and server.			
<ul style="list-style-type: none">• we need to make sure http mode is used for testing• we should make sure that any auto-runned vcserver is in http mode not pyro• http mode should be in default config so even with things commented in the .ini the default mode should be http			
Subtasks:			
Task # 4245: Convert control command to use http mode by default			Resolved

History

#1 - 27.09.2016 10:20 - Marcin Kuzminski [CTO]

- Description updated

#2 - 28.09.2016 15:09 - Martin Bornhold

- Status changed from New to In Progress

- Assignee set to Martin Bornhold

#3 - 12.10.2016 09:55 - Redmine Integration

pullrequest created by marcink (status: under_review). <https://internal-code.rhodecode.com/rhodecode-enterprise-ce/pull-request/2792>

#4 - 12.10.2016 10:24 - Redmine Integration

Commit e87951a3eabb by Martin Bornhold martin@rhodecode.com on default branch references this issue.

<https://internal-code.rhodecode.com/rhodecode-enterprise-ce/changeset/e87951a3eabb934efe1725e2e2b603df38edaeb9>

Commit d2115b360a98 by Martin Bornhold martin@rhodecode.com on default branch references this issue.

<https://internal-code.rhodecode.com/rhodecode-enterprise-ce/changeset/d2115b360a98fed4c68684268745e9d75d2c97b6>

Commit b3b912d40d37 by Martin Bornhold martin@rhodecode.com on default branch references this issue.

<https://internal-code.rhodecode.com/rhodecode-enterprise-ce/changeset/b3b912d40d379422c500832363862786980591d4>

#5 - 12.10.2016 10:24 - Redmine Integration

pullrequest merged by marcink (status: approved). <https://internal-code.rhodecode.com/rhodecode-enterprise-ce/pull-request/2792>

#6 - 12.10.2016 11:51 - Martin Bornhold

- Status changed from In Progress to Resolved